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1.  Originator 
 
Maryellen Corbett 

2.  Log Date: 
      
8/5/03 

3.  CCR #: 
     
03-0554 

4. Rev: 
  

— 

5.  Tel: 
 
0703 

6. Rm #:  
 
2072C 

7. Dept. 
 
SED 

8. CCR Title: Baseline Update August 2003 (#17) 
 
9. Originator Signature/Date 
  
Maryellen Corbett    /s/     8/5/03 

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date: 8/31/2003  
 

13.  Office Manager Signature/Date 
 
Carolyn Whitaker     /s/    8/5/03 

14.  Category of Change:  
Update ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
See attached sheet 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
Some baseline inconsistencies were noted.  These may involve installation or removal of COTS products to resolve identified baseline 
inconsistencies.   

24.  Proposed Solution:  (use additional sheets if necessary) 
Provide baseline red-lines and/or ECOs to resolve identifiied discrepancies.   Attached sheet provides summary of baseline and 
system administration changes.  These changes are also included in the ECO instrructions for resolution of identified baseline 
discrepancies. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Inconsistent baseline and installations 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     08/13/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
G. G. Gavigan, Jr.     /s/    8/12/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:   03-0554      Rev:  —  Originator:  Maryellen Corbett  
 
Telephone: 0703         Office:  2072C 
 
Title of Change:  Baseline Update August 2003 (#17) 
 
 
CM Documents:   
 
910-TDA-003:  COTS Version Map 
920-TDx-014:  DAAC O/S and COTS Patch Maps 
920-TDS-002:  SMC Hardware/Software Map 
920-TDG-002:  GSFC Hardware/Software Map 
 
 
Baseline / Document Updates Only: 
1.  Update the COTS Version Map to reflect firmware upgrade of Sun D178 SPARC Storage Arrays.  Upgrade has been 
completed by vendor at all sites: 
Firmware: 05.30.05.00 
NVSRAM: N4884-530855-001 
ESM for 10 x 18 GB drive shelf: 9166 
ESM for 14 x 146 GB drive shelf: 9321 
2.  Update vendor for Xerces 2.0.1 and Velocity 1.2 as Jakarta Project. 
3.  The vendor for the JavaMail 1.2 implementation for Solaris should be labelled Sun Microsystrems instead of Silicon 
Graphics. 
4.  Add Sybase Central, version 3.2 to the baselines of m0msp18 and g0dip03.  These were currently missing from the baseline.  
G0msp08 was identified in the PSR, but this host does not currently exist on the Production LAN at GSFC.  Under this 
circumstance, the PDS QA PC, g0dip03 will be baselined to include Sybase Central.   Add WhatsUp Gold 8.0 and Sybase 
Central to the baseline of m0msp18. 
5.  Update CM document #920-TDx-014:  Earlier documentation identified that the Solaris 8 patch upgrade delivered patch 
109326-09.  It was recently identified that 109326-10 was actually delivered.  This is the desirable level patch for Bind security 
(Sun Alert 48818:  Security vulnerabilities in BIND and libresolv (CERT CA-2002-31). 
 
System Administration Tasks: 
1.  P0drs05 is missing most current Solaris 8 baseline patches: including: patches:   
108569-06, 108576-25, 108604-22, 108605-22, 108606-18, 108609-01, 108652-61, 108725-11, 108727-19, 108806-12, 
108808-42, 108813-08, 108827-34, 108869-18, 108897-01, 108901-06, 108909-12, 108919-15, 108940-37, 108949-07, 
108974-23, 108968-07, 108974-23, 108975-06, 108981-09, 108987-09, 108993-11, 108995-03, 109005-03.   
These patches are on almost all other Solaris 8 hosts and on all other PVC DRS hosts.  It is recommended that the host be 
upgraded to the most recent Solaris 8 patch delivery as identified in CM document #914-TDA-195-Rev01, Sun Solaris 8 OS 
Upgrade Bundle.  As identified in this installation instructions, since the drs machines had an early delivery of Solaris 8, these 
hosts will need the original Solaris 8 patches applied first and then the recent document #914-TDA-195-Rev01, Sun Solaris 8 
OS Upgrade Bundle patches applied. 
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